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February 8, 2012

Meeting opened at 6:30 PM 
Jerry Culbert, presiding

JC opened the meeting with a quorum at 6:30 pm

Safety issues: NO safety issues discussed.

AM – motion to approve the January 11, 2012 minutes – 2nd by BW – motion passed – 
6-0

The following are a list of invoices received:

Tappe Associates  Services for January 2012  $56,205.56

AM – motion to approve Tappe invoice seconded by BW – motion passed – 6-0

Municipal Building Consultants Services for January 2012 $25,300.00

AM – motion to approve Municipal invoice seconded by BW – motion passed – 6-0

Invoice received from CTA construction for the month of January 2012 in the amount of 
$779,979.00

AM motion to approve the invoice from CTA Seconded by BW – motion passed – 6-0

Had a brief discussion about the white boards and with some new technology we will be 
able to install standard White boards and use the new style projector. This is a good 
change for education as it will know allow a teacher full use of the white board surface in 
the front of the room and have none blocked by the Smart board. This could have a small 
savings but it is way too early to know that level of detail.

Before the meeting at about 4:30 PM several of us had a tour of the new high school 
construction site and it’s starting to look like something now with all the foundation work 
complete and some of the steel work already in place.

Peter Cox filled in for Pat and Chuck and did a wonderful job discussing the details of the 
Project Monthly report. Went over the monthly report and we are pretty much on 
schedule.

CTA is in the process of changing their Project Manager and the new manager will 
transition into place over the next few weeks.

Tappe has been working with a class CAD (Computer Aided Design) in the high school 
and they will be able to offer a full CAD drawing set of the new high school exterior.

 

  School Building 
Committee - 2 -



No motion to adjourn but we stopped work at 7:20 PM
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